

**2020-1-FR01-KA229-079756\_5 'FITTER, HEALTHIER, HAPPIER'  
Report of the 1st Teachers' Online Meeting**

FRANCE



SLOVAKIA



TURKEY



LATVIA



ITALY



HUNGARY



**PROJECT TASKS WE ALREADY COMPLETED:**

1. Announcement of the project approval
2. Online video conference to set up an action plan
3. Starting the eTwinning project

**PROJECT TASKS TO BE DONE:**

1. Forming Erasmus+ Councils at schools
2. Activating social media platforms and start to disseminate the project at local level
3. Forming preliminary survey/s
4. Creating a project logo
5. Choosing the participants
6. Preparing presentations of my school/city/country
7. Preparing material for creating GOAT mascots at partner schools

TASK	METHODS/STRATEGIES
1. Forming Erasmus+ Councils at schools	<ul style="list-style-type: none"> <li>- Online meetings with students and teachers involved</li> <li>- Presenting the council members on school website/eTwinning platform...</li> <li>- DEADLINE: <b>30 November</b></li> <li>- RESPONSIBLE: <b>each partner school</b></li> </ul>
2. Activating social media platforms and start to disseminate the project at local level	<ul style="list-style-type: none"> <li>- Creating project FB, Twitter, website, Etwinning platform</li> <li>- Linking social media platform with official project website</li> <li>- DEADLINE: <b>7 December</b></li> <li>- RESPONSIBLE: <b>Orsi</b> ( website, Twinspace)</li> <li>- <b>Zehra</b>: (Youtube and Instagram )</li> <li>- <b>Ana</b> ( FB, Twitter)</li> </ul>

**2020-1-FR01-KA229-079756\_5 'FITTER, HEALTHIER, HAPPIER'  
Report of the 1st Teachers' Online Meeting**

<p>3. Forming preliminary survey/s</p>	<ul style="list-style-type: none"> <li>- GOOGLE</li> <li>- Creating a survey and distributing among pupils</li> <li>- Analysing survey outcomes and publishing results on project dissemination platform</li> <li>- DEADLINE: <b>30 November</b></li> <li>- RESPONSIBLE: <b>Laila/Zehra</b></li> </ul>
<p>4. Creating a project logo</p>	<ul style="list-style-type: none"> <li>- Forming school teams responsible for creating the project logo</li> <li>- Voting for the best logo</li> <li>- DEADLINE: <b>15 January: creating a logo/ 24 January: voting</b></li> <li>- RESPONSIBLE: <b>school teams</b></li> </ul>
<p>5. Choosing the participants</p>	<ul style="list-style-type: none"> <li>- Forming school teams/cells</li> <li>- DEADLINE: -</li> <li>- RESPONSIBLE: <b>school teams</b></li> </ul>
<p>6. Preparing presentations of my school/city/country</p>	<ul style="list-style-type: none"> <li>- Preparing material by school teams</li> <li>- Online presentation</li> <li>- DEADLINE: <b>26 February</b></li> <li>- RESPONSIBLE: <b>school teams</b></li> </ul>
<p>7. Preparing material for creating GOAT mascots at partner schools</p>	<ul style="list-style-type: none"> <li>- <b>We will decide about it on our second online meeting.</b></li> <li>- DEADLINE: X</li> <li>- RESPONSIBLE: X</li> </ul>